

PROCUREMENT PLAN 2014-2015 FOR THE SOUTHERN PROVINCE

S/N°	Type	Title of tender	Source of Funds	Tendering method (ICB, NCB,IRT, NRT,RFQ, SS, CommunityApproach,framework contract,QCBS ,etc.)	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date	Planned Contract closure date	Other information: Prior study, need of specialist for TS or TOR and/or contract management, Prequalification, Local preference, No objection from funding institution, etc.
1	Goods	Office and electronic supply 1 st sem	Ordinary budget	NCB	19/5/2014	23/6/2014	30/06/2014	21/07/2014	21/7/2014	14/11/2014	NA
2	Goods	Codification	Ordinary budget	NCB	30/07/2014	29/8/2014	12/9/2014	26/9/2014	26/9/2014	24/9/2016	NA
3	Goods	Office equipment 1st sem	Ordinary budget	NCB	30/07/2014	29/8/2014	12/9/2014	26/9/2014	26/9/2014	24/12/2014	NA
4	Goods	Decoration,Sound system, camera and supply of tents	Ordinary budget	NCB	30/07/2014	29/8/2014	12/9/2014	26/9/2014	26/9/2014	25/9/2015	NA
5	Goods	Repair services for IT and electronic	Ordinary budget	NCB	19/5/2014	23/6/2014	14/7/2014	24/07/2014	24/7/2014	30/06/2015	NA
6	Goods	Cleaning and maintenance of premises	Ordinary budget	NCB	19/5/2014	23/6/2014	30/06/2014	7/7/2014	7/7/2014	30/6/2015	NA
7	Goods	Vehicle rent	Ordinary budget	NCB	19/5/2014	23/6/2014	30/6/2014	14/07/2014	14/7/2014	30/06/2015	NA
8	Goods	Guests' reception	Ordinary budget	NCB	19/5/2014	23/6/2014	30/6/2014	14/07/2014	14/7/2014	30/06/2015	NA
9	Goods	Insurance of materials	Ordinary budget	NCB	30/07/2014	29/8/2014	26/9/2014	26/11/2014	26/11/2014	24/11/2016	NA
10	Goods	Milk supply	Ordinary budget	NCB	30/07/2014	29/8/2014	3/9/2014	15/9/2014	15/9/2014	14/9/2015	NA
11	Goods	Office equipment 2nd sem	Ordinary budget	NCB	22/12/2014	22/01/2015	29/01/2015	8/2/2015	8/2/2015	30/03/2015	NA

S/N°	Type	Title of tender	Source of Funds	Tendering method (ICB, NCB,IRT, NRT,RFQ, SS, CommunityApproach,framework contract,QCBS ,etc.)	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Planned Contract Management start date	Planned Contract closure date	Other information: <i>Prior study, need of specialist for TS or TOR and/or contract management, Prequalification, Local preference, No objection from funding institution, etc.</i>
12	Goods	Office and electronic supplies 2 nd sem	Ordinary budget	NCB	22/12/2014	22/01/2015	29/01/2015	8/2/2015	8/2/2015	8/6/2015	
13	Goods	Genocide monument memory art for staff of former prefectures of Southern Province	Ordinary budget	NCB	22/12/2014	22/01/2015	29/01/2015	8/2/2015	8/2/2015	8/4/2014	NA
		TOTAL									

PREPARED BY MEMBERS OF THE TENDER COMMITTEE FOR THE SOUTHERN PROVINCE

BIKOMO ALFRED (CHAIRPERSON)

SHUMBUSHO STANISLAS (VICE CHAIRPERSON)

MUKAMUSONI JULIENNE (MEMBER)

MUGWANEZA EVANICE (MEMBER)

MAZIMPAKA SHAGI LIN (SECRETARY)