

Type	Tender Title	Tender Method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
G	Office supplies and refreshments 1st semester	NCB	05042017	27042017	29052017	30062017	24072017	N	31072017	30122017	NA
NC	Telecommunication and closed user group	NCB	15082017	22082017	22092017	11102017	18112017	N	18112017	18112019	NA
NC	Maintenance and repair of ICT and office equipments	NCB	05042017	27042017	29052017	30062017	05082017	N	26082017	25082018	NA
NC	Guests' reception	NCB	05042016	18052016	22062016	29062016	05072016	N	05072016	31072018	NA
NC	Vehicle rent	NCB	05042017	27042017	29052017	20062017	05072017	N	05072017	05072018	NA
NC	Decoration, sound system, supply of tents, events covering and mediatisation	NCB	21072017	15082017	15092017	29092017	14102017	N	14102017	13102018	NA
NC	Cleaning services	NCB	05042017	27042017	29052017	30062017	01082017	N	01082017	31072018	NA
G	Supply of fresh milk and safe water	NCB	03082016	05082016	04092016	12092016	21092016	N	21092016	20092018	NA
NC	Insurance of Southern Provinces' materials and equipments	NCB	01082017	15082017	15092017	01102017	23102017	N	23102017	22102018	NA

Type	Tender Title	Tender Method	Planned tender document preparation date	Planned Publication date	Planned Bid opening date	Planned Provisional Notification date	Planned Contract signing date	Recruitment of the supervising firm (Y/N)	Planned Contract Management start date	Planned Contract closure date	Other information
G	Office supplies and refreshments second semester	NCB	05122017	22122017	22012018	29012018	15022018	N	15022018	14022019	NA
NC	Courier services	NCB	21072016	03082016	02092016	09092016	13112016	N	13112016	12112018	NA
G	Office equipments	NCB	05122017	22122017	22012018	29012018	15022018	N	15022018	30052018	NA
NC	Security service for residence of Governor	NCB	15122017	27122017	26012018	15022018	28022018	N	01032018	28022019	NA
W	Maintenance of signpost	NCB	15122017	27122017	26012018	15022018	28022018	N	28022018	15042018	NA